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WORK SCOPE
• Remediate and dispose of contaminated soil
• Certify site as “clean” and perform natural

resource restoration

CLEANUP REMEDY
• Records of Decision signed in 1995 and 1996
• Excavate approximately 2.4 million cubic yards of soil,

foundations and below-grade piping
• Certify that remaining soil meets EPA-established 

cleanup levels
• Design, construct and operate an On-Site Disposal Facility 

with the capacity to hold 2.7 million cubic yards of 
contaminated soil and debris

STATUS
• Project – 51 percent complete
• Cell 1 – filled and capped
• Cell 2 – filled and capped
• Cell 3 – 99 percent filled
• Cell 4 – 66 percent filled
• Cell 5 – 13 percent filled
• Cell 6 – 9 percent filled
• Cell 7 – under construction
• Excavated and dispositioned over 1.39 million cubic yards 

of contaminated soil  
• Over 57 percent of the site is certified “clean”
• Completed six natural resource restoration projects

2006 STRATEGY
• Adopt self-perform and aggressive approach to work
• Resequence work with additional parallel activities
• Greater integration with Demolition and Waste Pits projects
• Add Cell 8 to accommodate scope increase
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